

HANDING OVER NOTE

Rashtrasant Shri Tukdoji Maharaj Birth Centenary Mozari Vikas Aarakhada

1. Designation of the Implementing Agency :- Divisional Commissioner Amravati.
Through Consultant M/s Madav Consultant (I) Pvt. Ltd. Mumbai
2. Name Of Work :- Construction of Ayurvedik Hospital
Das Tekadi, Gurudev Nagar,
Distt: - Amravati.
3. Name Of Agency :- M/s Malganga Construction Ahmednagar.
4. Estimated Cost Of the Work :- 475.35 (Revised II Phase 947.77) lacs
5. Administrative Approval :- 947.77 lacs
6. Technical Sanction :- By Mozari Vikas Aarakhada Committee
7. Date of Commencement of work :- 28/10/2013, B-1/36/2013
8. Date of Completion of Work :- 15/04/2019
9. Total Expenditure Incurred on Work :- 947. lacs
10. Salient Feature of the Work :- building having RCC Structure (G+1)
provision for 100 beds. With all facilities.

Certified that the work Mentioned as above was Completed in all respect, on dated 15/04/2019 and handed over on dated 19/12/2019 with all the Building amenities/ Electrical installations /As per approved and sanctioned plan and specifications, directed by the competent authority viz "Divisional Commissioner Amravati ". The building is taken over for further use and periodical maintenance .

Place :-

Date :-

Handed Over by



Taken Over by

सहचिंतनीस
ज.भा. श्री गुरुदेव सेवा मंडळ
परसुंज आश्रम, जि. अमरावती